Maryland

Safe Routes Ta School

SAFE ROUTES TO SCHOOL GRANT APPLICATION
Office of Traffic and Safety - SRTS

State Highway Administration

7491 Connelley Drive, Hanover, MD 21076
PHONE 410.787.4079/FAX 410.787.4020

{Note: Be sure to review instructions before completing form.)

State | 1

Adminisiration

Organization:
Address 1:
Addess 2:

City:

Phone:
Federal Tax ID:

Project Coordinator:

Coordinator Email:

School District:

Town of Garrett Park

P.O. Box 84

4800 Waverly Avenue

Garrett Park

State:

301-533-7488

Fax:

MD

ZIP;

20896-

0084

301-933-8932

Ted Pratt

Total Funding being Requested:

garrett-park@comecast.net

Project Type (Infrastructure, Non-Infrastructure, Both):

Phone:

Fax:

301-933-7488

301-933-8932

Infrastructure

$561,286

Does your Agency receive more than $500,000 in Federal funds (Yes or No):

If Yes, provide link to your Agency's Federal Audit Clearinghouse audit:

Montgomery County Public Schools

No

Scope of Project {County, Regional, State):

Town

Schools to be involved in Grant Funded Programs: Abbreviate Elementary and Middle Schools as ES and MS

#
Name of School Grades Students Current Principal Phone
Garrett Park ES K-5 633 |Elaine Chang-Baxter 301-929-2170

ACKNOWLEDGEMENT: | certif

t the information provided in this application to the best of my knowledge is
correct, complete, and truthful.

January 8, 2013

Date
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) SAﬁE ROUTES TO SCHOOL GRANT APPLICATION Contact / Partner Information
Grant Year F Organization: lTown of Garrett Park

Please list the following for your agency: Project Coordinator (responsible for day to day program operations), Program
Director (responsible for program oversight and reporting), Authorizing Official (top person in your organization approving
grant activities) and the Financial Administrator (responsible for expenditure oversight). Only the Project Coordinator and

Project Director may be the same person - three people are required.

Project Coordinator: [Ted Pratt Title: |Town Administrator/Clerk-Treasurer

Organization (If different than first page):

Address (If different than first page):
City: State: ZIP:

Phone: _ Fax: Email:

Project Director: Ted Pratt Title: [Town Administrator/Clerk-Treasurer

Organization (If different than first page):
Address (If different than first page):

City: State: ZIP:
Phone: 301-933-8865 Fax: Email: peter.gpmavor@verizon.net
Authorizating Official: |Peter Benjamin Title: |Mayor, Town of Garrett Park

Organization (if different than first page):
Address (If different than first page):

City: State: ZIP:
Phone: 301-933-8865 Fax: Email:  |peter.gpmayor@verizon.net
Financial Official: [Ted Pratt | Title: {Town Administrator/Clerk-Treasurer

Organization (If different than first page): f
Address (If different than first page):
City: State: | ZIP: |

Phone: | [Fax: |Email:

Anticipated Program Partners. Please list below any other individuals who are helping with the application or whom you
anticipate may be involved with achieving program goals and objectives.
Other Program Partners:

Organization Name Title Phone

Garrett Park ES Flaine Chang-Baxter Principal 301-929-2170
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_ SAFE ROUTES TO SCHOOL GRANT APPLICATION Problem Identification
Grant Year F Organization: |Town of Garrett Park

in these boxes, give specific information regarding why students are not walking and biking to your participating schools or
why it is not safe for them to do so. Wherever possible, include information such as traffic data, crash/injury data, surveysH

conducted, etc.

GAPS in either physical surroundings or knowledge affecting children’s ability to walk/bike to school:

Garrett Park Elementary School {GPES) is located in the Town of Garrett Park and is part of the Montgomery County Public
5chool system (MCPS). In 2010/11, GPES underwent a major rebuilding and expansion, increasing its capacity from 456
students to 755 students {the current 2012/13 enroliment is 633). GPES serves all of Garrett Park, although MCPS does not
provide Garrett Park children with bus service to GPES since no section of Town is further than a mile from the school.
Until about five years ago, the Town had only a few sidewalks, and those were narrow with broken asphalt. Working with
SHA, concrete sidewalks, curbs and gutters were added to Strathmore Avenue {State Route 547), one of the main routes to
the school. In preparation for the reopening of the rebuilt GPES, the Town replaced the minimal sidewalks in the three
blocks leading down the main route to the school with new sidewalks, curbs and gutters. Currently, significant portions of
the two roads leading to GPES (Oxford and Kenilworth) have no sidewalks at all, and the existing sidewalk on another
central road in Town {Clermont/Montrose) is sufficiently dangerous that bikers, parents pushing strollers {and their
elementary school children), and many children walking to school walk in the street.

HAZARDS which make it unsafe for chiidren to walk/bike to school:

Significant portions of two roads in the Town of Garrett Park that lead to GPES (Oxford and Kenilworth) have no sidewalks
at all, and the existing sidewalk on another central road in Town {Clermont/Montrose) is sufficiently dangerous that bikers,
parents pushing strollers (and their elementary school children}), and many children walking to school walk in the street.
Parked cars along the Town's narrow streets create blind spots for drivers, pedestrians and bikers alike, and they force
children to walk in the center of the road around the cars. Hills and curves further obstruct vision and exacerbate the

danger for children in the roadway.

Specific DATA or incidents relating to schools within the project (source of data}):

Of the 633 students who attend GPES, bus service is available to 385 students. The remaining 248 students are considered
to be within walking distance of school (within 1 mile of school), and therefore are not offered bus service by MCPS. Of
these 248 students, the families of 237 responded to a GPES request for mode of access information, which revealed that
162 students walk to school and 75 are driven to school by car. In a survey conducted in November 2012 of the families of
the 162 children who reported that they walk to school, we learned that 59% of the 162 children "always" walk to school,
31% “"frequently” walk to school, and 7% "rarely” walk to school. When asked what would encourage these
children/families to walk more frequently, the most commonly cited factor was "more and/or improved sidewalks” (cited
by 33% of the survey respondents). Within the past six years, there has been one child pedestrian fatality by a striking
vehicle within one mile of GPES, in the Town of Garrett Park, leading to the installation of a traffic light at Strathmore and
Kenilworth, the main intersection for children walking to the school.
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' SAFE ROUTES TO SCHOOL GRANT APPLICATION Project Description
Grant Year F Organization: Town of Garrett Park

Use this section to describe the overall plan to address the problems indentified in the last section. Tell us how you will
bring your various partners together to carry out the project. |dentify overall goals only - you will be giving specific
objectives in the next section.

Project Overview: Give a brief description of your project - what you hope to accomplish and your primary strategies and
plans to reach those goals:

The main goal of this project is to increase the safety of Garrett Park Elementary School children walking and biking to
school by keeping them out of the road on their walk to and from school. We plan to accomplish this goal by creating safer
alternative pathways to school--sidewalks. Specifically, we will extend sidewalks along the two roads to school in areas
where no sidewalks currently exist, and we will re-build a sidewalk along a feeder road where the existing sidewalk is
buckling and deteriorated. As a secondary goal, with increased safety conditions for walking and biking, we expect that the
frequency of children walking and biking to school rather than being driven by parents to increase. The sidewalk
construction will be located in the following sections (listed in order of priority): 1) Oxford Street from the end of the
existing sidewalk at the corner of Oxford and Montrose to Oxford and Weymouth, on the south side of roadway; 2)
Kenilworth Avenue, starting at the end of the existing sidewalk located at the intersection of Kenilworth and Waverly, and
extending the sidewalk to Kenilworth and Argyle, on the west side of the roadway; and 3) Clermont/Montrose Avenues,
from Clermont and Strathmore to Clermont and Montrose on the west side of the roadway, and along Montrose on the east

side one block to Waverly.,

What makes your agency qualified and able to oversee this project?

The Town of Garrett Park has a continuing capital program which has included: rebuilding of a historic office and
commercial structure; renovation of the historic Town Hall; construction, repaving, and rebuilding of streets, roads, gutters,
and sidewalks; replacement of storm drains; and renovation and construction of playgrounds and parks.

If this agency received prior SRTS funding, describe the main accomplishments & lessons learned:
We have not received prior SRTS funding.
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SAFE ROUTES TO SCHOOL GRANT APPLICATION Objectives & Activities

Grant Year F Organization:  |Town of Garrett Park

In this section, list the specific Objectives you want to achieve and the steps that you will take to make that Objective

successfui.

Objective 1 |

Construct sidewalks and curbs on Oxford Street from intersection of Oxford and Montrose to the intersection of
Oxford and Weymouth, on the south side of the street.

Activity # Anticipated List the primary and specific activities to be completed in oder to accomplish
Start Date End Date  the Objective listed above.
1.1 7/1/2013 | 9/27/2013 |Preliminary engineering and design; prepare hearing materials
1.2 9/16/2013 | 11/29/2013 |Environmental and other clearances; public hearings
13 |[11/18/2013 | 2/8/2014 |Final engineering, prepare drawings _
14 7/1/2013 9/27/2013 |Bid process from document preparation through contract award
15 5/5/2014 5/30/2014 |Construction
1.6 7/14/2014 | 8/15/2014 |Final inspection and acceptance

Evaluation - What are the things you will look at to determine if this Objective was successful:

We will conduct on-street surveys on Oxford to count the number of GPES walkers and bikers in the street and on the
sidewalk before and after sidewalk construction to document changes in walking/biking habits.

Objective 2 |

Construct sidewalks and curbs on Kenilworth Avenue from intersection of Kenilworth and Waverly to the intersection
of Kenilworth and Argyle, on the west side of the street.

Activity # Anticipated List the primary and specific activities to be completed in oder to accomplish
Start Date End Date  the Objective listed above.
2.1 7/1/2013 | 9/27/2013 preliminary engineering and design; prepare hearing materials
2.2 9/16/2013 | 11/29/2013 |Environmental and other clearances; public hearings
2.3 11/18/2013 | 2/8/2014 (Final engineering, prepare drawings
2.4 7/1/2013 9/27/2013 |Bid process from document preparation through contract award
2.5 6/2/2014 6/13/2014 |Construction
2.6 7/14/2014 | 8/15/2014 |Final inspection and acceptance

Evaiuation - What are the things you will look at to determine if this Objective was successful:

We will conduct on-street surveys on Kenilworth to count the number of GPES walkers and bikers in the street and on

the sidewalk before and after sidewalk construction to document changes in walking/biking habits.

Page & of 27



k Expanded timeline:

Activity # Anticipated List the primary and specific activities to be completed in oder to accomplish
Start Date  End Date |the Objective listed above.

1.1 12/1/2012 | 12/21/2012 |Prepare and submit draft SRTS grant application to SHA

1.2 12/6/2012 | 12/6/2012 |Town Council approval to apply for SRTS grant

13 12/21/2012| 1/11/1013 [Revise and submit final SRTS grant application to SHA

1.4 7/1/2013 | 9/27/2013 |Preliminary engineering and design; prepare hearing materials

1.5 9/16/2013 | 10/14/2013 [Conduct public meetings and hearings; Town Council project approval
1.6 9/16/2013 {11/29/2013 |Obtain environmental and other clearances

1.7 9/30/2013 |10/11/2013 |Conduct surveys of walking/bicycling in the street and on the sidewalks
1.8 11/18/2013| 2/8/2014 |[Final engineering; prepare drawings and bid documents

19 2/10/2014 | 3/7/2014 |[Send out bids; contractor bid response preparation
1.10 3/10/2014 | 3/31/2014 |Evaiuate responses, obtain BAFOs, propose contract award to Council
111 4/8/2014 | 4/8/2014 |Town Council awards contract
1.12 5/5/2014 | 5/30/2014 |Construction
1.13 7/14/2014 | 8/15/2014 |Final inspection and acceptance
114 | 9/29/2014 | 10/10/2014 |Conduct surveys of walking/bicycling in the street and on the sidewalks

Expanded timeline:

Activity # Anticipated List the primary and specific activities to be completed in oder to accomplish
Start Date | End Date |the Objective listed above.

2.1 12/1/2012] 2/21/2012|Prepare and submit draft SRTS grant application to SHA

2.2 12/6/2012] 12/6/2012|Town Council approval to apply for SRTS grant

2.3 12/21/2012| 1/11/2013|Revise and submit final SRTS grant application to SHA

2.4 7/1/2013| 9/27/2013|Preliminary engineering and design; prepare hearing materials

2.5 9/16/2013| 10/14/2013|{Conduct public meetings and hearings; Town Council project approval
2.6 9/16/2013{ 11/29/2013|0btain environmental and other clearances

2.7 9/30/2013| 10/11/2013|Conduct surveys of walking/bicycling levels

2.8 11/18/2013| 2/8/2014/|Final engineering; prepare drawings and bid documents

29 2/10/2014| 3/7/2014|Send out bids; contractor bid response preparation

2.10 3/10/2014{ 3/31/2014|Evaluate responses, obtain BAFOs, propose contract award to Council
2.11 4/8/2014| 4/8/2014|Town Council awards contract
2.12 6/2/2014| 6/13/2014|Construction
2.13 7/14/2014| 8/15/2014|Final inspection and acceptance

2.14 9/29/2014| 10/10/2014|Conduct surveys of walking/bicycling levels
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successful,

SAFE ROUTES TO SCHOOL GRANT APPLICATION

Grant Year F
In this section, list the specific Objectives you want to achieve and the steps that you will take to make that Objective

Objectives & Activities, cont.

Organization: |Town of Garrett Park

Objective 3

Replace sidewalks and curbs on Clermont and Montrose from intersection of Clermont and Strathmore on the west
side of the street to Clermont and Montrose and then to the intersection of Montrose and Waverly, on the east side of

the street.
Activity # Anticipated List the primary and specific activities to be completed in oder to accomplish
Start Date End Date |the Objective listed above.
3.1 7/1/2013 9/27/2013 |Preliminary engineering and design; prepare hearing materials
3.2 9/16/2013 | 11/29/2013 |Environmental and other clearances; public hearings
3.3 11/18/2013 | 2/8/2014 |[Final engineering, prepare drawings
3.4 7/1/2013 9/27/2013 |Bid process from document preparation through contract award
3.5 6/16/2014 | 7/11/2014 |Construction
3.6 7/14/2014 | 8/15/2014 |Final inspection and acceptance

Evaluation - What are the things you will look at to determine if this Objective was successfui:

We will conduct on-street surveys on Clermont and Montrose to count the number of GPES walkers and bikers in the
street and on the sidewalk before and after sidewalk construction to document changes in walking/biking habits.

Objective 4

l

Activity #

Anticipated

Start Date

End Date

List the primary and specific activities to be completed in oder to accomplish

the Objective listed above.

4.1

4.2

4.3

4.4

45

4.6

Evaluation - What are the things you will ook at to determine if this Objective was successful:
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Expanded timeline:

Activity # Anticipatad List the primary and specific activities to be completed in oder to ac
Start Date End Date |the Objective listed above.
3.1 12/1/2012 | 12/21/2012 [Prepare and submit draft SRTS grant application to SHA
3.2 12/6/2012 | 12/6/2012 |Town Council approval to appiy for SRTS grant
33 12/21/2012 | 1/11/2013 [Revise and submit final SRTS application to SHA
3.4 7/1/2013 | 9/27/2013 |Preliminary engineering and design; prepare hearing materials
a5 9/16/2013 | 10/14/2013 |Conduct public meetings and hearings; Town Council project appro
3.6 9/16/2013 | 11/29/2013 |Obtain environmental and other clearances
3.7 9/30//2013 | 10/11/2013 |Conduct surveys of walking/bicycling in the street and on the sidew
3.8 11/18/2013 | 2/8/2014 |Final engineering, prepare drawings and bid documents
3.9 2/10/2014 { 3/7/2014 |Send out bids; contractor bid response preparation
3.10 3/10/2014 | 3/31/2014 |Evaluate responses, obtain BAFOs, propose contract award to Coun
3.11 4/8/2014 4/8/2014 [Town Council awards contract
3.12 6/16/2014 | 7/11/2014 |Construction
3.13 7/14/2014 | 8/15/2014 |Final inspection and acceptance
3.14 9/29/2014 | 10/10/2014 {Conduct surveys of walking/bicycling in the street and on the sidew
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SAFE ROUTES TO SCHOOL GRANT APPLICATION Infrastructure Information #1 !
Grant Year F Organization: Town of Garrett Park
School(s) Involved: [Garrett Park Elementary School

Put an Xin the box in front of any |Quantity |Describe the specific location{s) of the work, inciuding side of street
type of work ta be included in or Length |or intersection, and the type of work being done:
Construct a 5 ft. wide concrete sidewalk and curb with driveway

:ISidewalk
aprons along a small stretch of the west side of Montrose Avenue and
E’Sidewalk and Curb 1450 LF|along the south side of Oxford Street from the intersection of Oxford
and Montrose to the intersection of Oxford and Weymouth.
D Driveway Crossings

lWalking/ Biking Path
Construct one ADA ramp at the intersection of Oxford and Weymouth,

X |ADA Ramps 10|three at the intersection of Oxford and Montrose, and two each at the
intersections of Oxford with Clermont, Shelley Ct. and Keswick.

ICurb Extension/Bump Out

4|Mark crosswalks at the intersections of Oxford with Montrose,

X |Crosswalk Markings
Clermont, Shelley Ct. and Keswick.

lRaised Crosswalk
ISchool Zone Sign

RN

Flashing?
X IPedestrian Sign L b|Two signs each for crosswalks at Montrose and Keswick, and one each
Flashing? NO at Clermont and Shelley Ct.

’Ped Countdown Signal [
|Bike/Skateboard Racks |

IOther - please specify

Are there are any utilities or other structures which wiil have to be moved or modified because of these
improvements? If yes, please describe the required modifications.

The plan for this objective calls for the resetting of one power pole. We are not aware of any other utilities that will
be affected. Several trees will be removed and replanted. Other trees wiil be removed.

Are there property owners whose property will be affected by these improvements?if yes, have these potential
improvements been discussed with the property owners?

All work will be conducted within existing verified Town rights of way. Some homeowners who have plantings in the
right of way will have the plantings removed or moved. Public hearings will be held before the project commences.

How will these improvements make it easier/safer for chiidren to waik or bike to school:
These sidewalks will increase the safety of Garrett Park Elementary School children walking and biking to school by

Page Jo of 27



SAFE ROUTES TO SCHOOL GRANT APPLICATION Infrastructure Information #2 |
Grant Year F Organization: Town of Garrett Park
School(s) Invalved: lGarrett Park Elementary School

Put an X in the box in front of any |Quantity |Describe the specific location(s) of the work, including side of street
type of work to be included in or Length |or intersection, and the type of work being done:

ISidewaIk

X ISicIewalk and Curb

Extend the existing sidewalk along Kenilworth Avenue for one block
with a 5 ft. wide concrete sidewalk and curb with driveway aprons.
Construction is on the west side of Kenilworth from the intersection of
Kenilworth and Waverly to the intersection of Kenilworth and Argyle.

X IDriveway Crossings
IWaIking/Biking Path

X IADA Ramps

lCurb Extension/Bump Out

Construct one ADA ramp at the intersection of Kenilworth and Argyle.

LT

X ICrosswaIk Markings Mark one crosswalk at intersection of Kenilworth and Argyle.

IRaised Crosswalk
ISchooI Zone Sign

Flashing?

X____] Pedestrian Sign
Flashing? NO
:IPed Countdown Signal

Two signs at the crosswalk identified above.

T

]Bike/Skateboard Racks

IOther - please specify

Are there are any utilities or other structures which will have to be moved or modified because of these
improvements? if yes, please describe the required modifications.
We are not aware of any utilities that will be affected. Several trees will be removed and replanted. Other trees will

be removed.

Are there property owners whose property will be affected by these improvements?if yes, have these potential

improvements been discussed with the property owners?
All work will be conducted within existing verified Town right of way. Some homeowners who have plantings in the
right of way will have the plantings removed or moved. Public hearings will be held before the project commences.

How will these improvements make it easier/safer for children to walk or bike to school:
These sidewalks will increase the safety of Garrett Park Elementary School children walking and biking to school by

Page I/ of AT



SAFE ROUTES TO SCHOOL GRANT APPLICATION Infrastructure Information #3 |
Grant Year F Organization: Town of Garrett Park
School{s) Involved: | Garrett Park Elementary School

Putan X in the box in front of any [Quantity (Describe the specific location(s) of the work, including side of street
type of work to be included in or Length [or intersection, and the type of work being done:

_,Sidewalk I Replace existing narrow asphalt sidewalk along Montrose and
Clermont Avenues with 5 ft. wide concrete sidewalk and curb with

EISiclewalk and Curb I 1565 LF|driveway aprons. Construction is from the intersection of Montrose
and Waverly along the east side of Montrose to the intersection of

IEIDriveway Crossings I 16/Montrose and Clermont, and then continuing along the west side of

Clermont to the intersection of Clermont and Strathmore Avenues.

IWalking/Biking Path

X IADA Ramps
ICurb Extension/Bump Out |

X lCrosswaIk Markings | 2{Mark one crosswalk at the intersection of Montrose and Waverly and a

second at the intersection of Montrose and Clermont.
IRaisecI Crosswalk l

ISchool Zone Sign I

Flashing?
X IPedestrian Sign | 4|Two signs at each crosswalk identified above.
Flashing? NO

IPed Countdown Signal |

Construct one ADA ramp at the intersection of Montrose and Waverly
and two at the intersection of Montrose and Clermont.

LI

|Bike/skateboard Racks I

IOther - please specify

Are there are any utilities or other structures which will have to be moved or modified because of these

improvements? If yes, please describe the required modifications.
We are not aware of any utilities that will be affected. Several trees will be removed and replanted. Other trees will

be removed.

Are there property owners whose property wiil be affected by these improvements?If yes, have these potential

improvements been discussed with the property owners?
All work will be conducted within existing verified Town right of way. Some homeowners who have plantings in the
right of way will have the plantings removed or moved. Public hearings will be held before the project commences.

How will these improvements make it easier/safer for children to walk or bike to school:
These sidewalks will increase the safety of Garrett Park Elementary School children walking and biking to school by

Page _J2 of 27



SAFE ROUTES TO SCHOOL GRANT APPLICATION Budget - Non Infrastructure
Grant Year F Organization [Town of Garrett Park
Salary and Benefits
Grant
. Position Last Name {(employee) Salary Benefits  Hours per Calculated Requested
Ob;j. Agency (law enforcement) Value Funds
week
#
All costs applied for in this application are for contracting services.
The costs of Garrett Park staff will be covered by the Town.
Salary and Benefits
Subtotal | 0|
Staff Expenses - Travel, Traning, etc.
bj.
" pasition Name Explanation of Expenses Requested
# Funds
Staff Expenses Subtotal I 5
Equipment
Obj. Type of Anticipated Make and , . Requested
Purpose of Equipment
# Equipment Model ure S Unit Cost Funds
Equipment Subtotal l o
Other Direct Costs - Program Expenses
Ob;j.
j. Product or Expense - and PUrposelof Expense Unit Cost Requested
# Description Funds
Engineering, design, and construction costs
See infrastructure budget and detailed
budgets for each objective/project.
Other Direct Costs
Subtotal | 0
All Non-infrastructure Sub Total | 0




SAFE ROUTES TO SCHOOL GRANT APPLICATION Budget - Infrastructure
[ Grant Year F Organization |T0wn of Garrett Park
Give specific information regarding the anticipated costs of each type of infrastructure requested - refer to the
infrastructure information Sheets for types. You may use more than one line to describe the services. items may be
grouped together if they are interrelated (such as the sidewalk, ADA ramps and driveway cutins that are part of the
same section). The Obj # relates back to the Objectives and Activities Page. The Project # relates back to the
infrastructure information Pages.
:  Project # (from
Obj Infra-structure Description of Services to be Provided LLCELE
# sh Funds
eat)
1{see attached detailed sheet S 198,805
i|contingency 5 19,881
1jtotal S 218,686
2|see attached detailed sheet 5 93,960
2|contingency S 9,396
2|total S 103,356
3|see attached detailed sheet $ 217,495
3|contingency 5 21,750
3{total S 239,245
total, all projects S 561,286
All costs applied for in this application are for contracting services.
The costs of Garrett Park staff will be covered by the Town.
Infrastructure Subtotal [$  s61,286
Non-Infrastructure total from other page: [$ -
TOTAL REQUESTED GRANT FUNDS I $ 561,286

Page I of 27
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Maryland Safe Routes to School Program

School Participation Letter - Grant Year F
SCHOOL: Garrett Park Elementary School

Address: 4810 Oxford Street, Kensington, Md 20895

Contact Person: Elaine Chang-Baxter
Phone: 301-929-2170

We have been notified by the Town of Garrett Park that our school will be a participant in the
Maryland Safe Routes to School Program. By this letter we acknowledge that we desire to
participate in this program and that we understand our school will have certain responsibilities
over the course of the grant (July 2013 - December 2015). These responsibilities will include:

1. To notify the students and parents of participation in the Safe Routes to School program,
and to keep them informed of any ongoing construction issues through periodic
PTA/PTSO meetings and/or notes home with students.

2. To conduct parent surveys and student tallies twice per school year (Spring and Fali).
This involves sending a survey home with each student, having a home room or other
teacher tally the numbers of students using various modes of transportation each day for
three days, and providing the returned surveys and tally information to the Project
Coordinator.

3. To actively promote safely walking and biking to school through education and
encouragement programs during the school year. These might include participation in
International Walk to School Day, participation in the Maryland Bicycle and Pedestrian
Safety Program, or participation in bike rodeos or other special programs. Information
on these programs would be provided to the Project Coordinator for inclusion in the next
quarterly progress report following the event.

4. To cooperate with the Program Coordinator as they plan, engineer, and construct any
sidewalks and other infrastructure improvements in the vicinity of the school. This
might include temporarily changing walking pathways or school entry points, providing
additional adult supervision for walking/biking students during the construction
period(s), and to participate in post-construction recognition and publicity events.

Comments:

[ support the collaborative efforts with the Town of Garrett Park to participate in the Safe Routes to
School Program and working on infrastructure improvements to ensure safer routes to school.

Principal’s Acknowledgement:

Signed: m QW/ M% te: /}//77 Printed; E[WV}C &L’lﬂ&’lﬂ) fﬂak‘f(/‘/

Safe Routes to School Project Coordinator:
Signed: Date: OVOf - ‘{3 Printed: ME.
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Students of GPES crossing at Strathmore Objective 1: Oxford Sidewalk
and Kenilworth, a signalled and guarded
intersection.

Objective 2: Kenilworth Sidewalk Objective 3: Clermont/Montrose Sidewalk
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